

T7 Weekend Maintenance/Activity Calendar January - June 2025

January 2025

Calendar Dates	Description	Further Information		
04.01 - 05.01				
11.01 - 12.01	<p style="text-align: center;">Co-Location 2.0 Participants only</p> <p>Firmware upgrade on all Colo 2.0 Xetra Access Layer and Mid-Layer Market Data switches (Side-A)</p>	<p>Xetra Impl. News 19.12.24</p>		
18.01 - 19.01				
25.01 - 26.01	<p style="text-align: center;">Co-Location 2.0 Participants only</p> <p>Firmware upgrade on all Colo 2.0 Eurex Access Layer and Mid-Layer Market Data switches (Side-A)</p>	<p>Eurex Impl. News 19.12.24</p>		
	<p style="text-align: center;">Co-Location 2.0 Participants only</p> <p>Enforcement of Subnet Validation on Xetra Order Entry Switches in the Equinix-Co-Lo 2.0 Facility (Side-A) - POSTPONED</p>	<p>Xetra Impl. News 29.01.25</p>		
	<p style="text-align: center;">Co-Location 2.0 Participants only</p> <p>Optimization of latency for cross-side connections</p>	<table border="1" style="width: 100%;"> <tr> <td style="text-align: center;">Eurex Impl. News 10.01.25</td> <td style="text-align: center;">Xetra Impl. News 10.01.25</td> </tr> </table>	Eurex Impl. News 10.01.25	Xetra Impl. News 10.01.25
Eurex Impl. News 10.01.25	Xetra Impl. News 10.01.25			

February 2025

Calendar Dates	Description	Further Information		
01.02 - 02.02	<p style="text-align: center;">Co-Location 2.0 Participants only</p> <p>Enforcement of Subnet Validation on Eurex Order Entry Switches in the Equinix-Co-Lo 2.0 Facility (Side-A) - POSTPONED</p>	<p>Eurex Impl. News 29.01.25</p>		
08.02 - 09.02	<p style="text-align: center;">Co-Location 2.0 Participants only</p> <p>Firmware upgrade on all Colo 2.0 Eurex and Xetra Access Layer and Mid-Layer Market Data switches (Side-B)</p>	<table border="1" style="width: 100%;"> <tr> <td style="text-align: center;"> <p>Eurex Impl. News 19.12.24</p> </td> <td style="text-align: center;"> <p>Xetra Impl. News 19.12.24</p> </td> </tr> </table>	<p>Eurex Impl. News 19.12.24</p>	<p>Xetra Impl. News 19.12.24</p>
<p>Eurex Impl. News 19.12.24</p>	<p>Xetra Impl. News 19.12.24</p>			
15.02 - 16.02	<p style="text-align: center;">Co-Location 2.0 Participants only</p> <p>Enforcement of Subnet Validation on Eurex and Xetra Order Entry Switches in the Equinix-Co-Lo 2.0 Facility (Side-B) - POSTPONED</p>	<table border="1" style="width: 100%;"> <tr> <td style="text-align: center;"> <p>Eurex Impl. News 29.01.25</p> </td> <td style="text-align: center;"> <p>Xetra Impl. News 29.01.25</p> </td> </tr> </table>	<p>Eurex Impl. News 29.01.25</p>	<p>Xetra Impl. News 29.01.25</p>
<p>Eurex Impl. News 29.01.25</p>	<p>Xetra Impl. News 29.01.25</p>			
	<p style="text-align: center;">Co-Location 2.0 Participants only</p> <p>Tech refresh of the Xetra Order Entry Access Layer Switches (B-Side)</p>	<p>Xetra Impl. News 02.01.25</p>		
22.02 - 23.02				

March 2025

Calendar Dates	Description	Further Information		
<p data-bbox="135 255 293 287">01.03 - 02.03</p>				
<p data-bbox="135 507 293 540">08.03 - 09.03</p>				
<p data-bbox="135 760 293 793">15.03 - 16.03</p>	<p data-bbox="784 801 984 833">All Participants</p> <p data-bbox="401 858 1030 890">Description: T7 Disaster Recovery (DR) test scenario</p> <p data-bbox="401 893 820 926">Affected Market(s): All T7 Markets</p> <p data-bbox="401 928 1045 961">Participant Action: Active participation in the DR-Test</p>	<table border="1"> <tr> <td data-bbox="1412 844 1618 977"> <p data-bbox="1429 877 1601 945">Eurex Circular 002/25</p> </td> <td data-bbox="1622 844 1827 977"> <p data-bbox="1639 877 1810 945">Xetra Circular 002/25</p> </td> </tr> </table>	<p data-bbox="1429 877 1601 945">Eurex Circular 002/25</p>	<p data-bbox="1639 877 1810 945">Xetra Circular 002/25</p>
<p data-bbox="1429 877 1601 945">Eurex Circular 002/25</p>	<p data-bbox="1639 877 1810 945">Xetra Circular 002/25</p>			
<p data-bbox="135 988 293 1021">22.03 - 03.03</p>				
<p data-bbox="135 1241 293 1273">29.03 - 30.03</p>				




April 2025

Calendar Dates	Description	Further Information		
05.04 - 06.04				
12.04 - 13.04				
19.04 - 20.04				
26.04 - 27.04	<p data-bbox="788 1053 982 1089" style="text-align: center;">All Participants</p> <p data-bbox="401 1108 1367 1238">Description: Decommissioning of TLS 1.2 in all Production environments Affected Market(s): All T7 Markets Participant Action: Participants using TLS 1.2 must adapt their applications to use TLS 1.3.</p>	<table border="1"><tr><td data-bbox="1412 1089 1620 1254"><p data-bbox="1429 1143 1603 1211">Eurex Circular: 124/2024</p></td><td data-bbox="1624 1089 1827 1254"><p data-bbox="1641 1143 1814 1211">Xetra Circular: 055/2024</p></td></tr></table>	<p data-bbox="1429 1143 1603 1211">Eurex Circular: 124/2024</p>	<p data-bbox="1641 1143 1814 1211">Xetra Circular: 055/2024</p>
<p data-bbox="1429 1143 1603 1211">Eurex Circular: 124/2024</p>	<p data-bbox="1641 1143 1814 1211">Xetra Circular: 055/2024</p>			

May 2025

Calendar Dates	Description	Further Information		
03.05 - 04.05				
10.05 - 11.05				
17.05 - 18.05	<p data-bbox="396 795 1372 836" style="text-align: center;">All Participants</p> <p data-bbox="396 850 1372 890">Description: Introduction of T7 Release 13.1 in all Production environments</p> <p data-bbox="396 890 1372 931">Affected Market(s): All T7 Markets</p> <p data-bbox="396 931 1372 1007">Participant Action: Preparation for the Go-Live of T7 Release 13.1 and active participation in the Connection Tests</p>	<table border="1"><tr><td data-bbox="1412 836 1620 1007"><u>Eurex Circular:</u> 113/2024</td><td data-bbox="1620 836 1827 1007"><u>Xetra Circular:</u> 049/2024</td></tr></table>	<u>Eurex Circular:</u> 113/2024	<u>Xetra Circular:</u> 049/2024
<u>Eurex Circular:</u> 113/2024	<u>Xetra Circular:</u> 049/2024			
31.05 - 01.06				

June 2025

Calendar Dates	Description	Further Information
07.06 - 08.06 		
14.06 - 15.06 		
21.06 - 22.06 		
28.06 - 29.06 