


Figure 1 – Introduction Schedule for RRS Release 1.3 and 1.4



▲ Simulation downtime from 03 September until 09 September for preparation of T7 Release 13 Simulation environment

Figure 2 – Communication Calendar for RRS Release 1.3 and 1.4

The following table gives an overview of the publication timeline for the customer documentation.

RRS	Derivatives Markets	Cash Markets	Combined	Q3/ 2024			Q4/ 2024		
				July	August	September	October	November	December
Release announcement RRS Release 1.3			X	◆					
RRS Release 1.3 Timeline			X	◆					
Participant Simulation Guide Release 1.3			X		◆				
RRS R 1.3 Known Limitations for Simulation			X		◆				
RRS R 1.3 Known Limitations for Production			X			◆			
Updated User Manual (RRS R 1.3)			X			◆			
Release announcement RRS Release 1.4			X			◆			
RRS R 1.4 Known Limitations for Simulation			X				◆		
Participant Simulation Guide Release 1.4			X				◆		
RRS R 1.4 Known Limitations for Production			X					◆	
Updated User Manual (RRS R 1.4)			X					◆	

◆ Version 1 ■ Version 2 (optional)