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Figure 1 – Introduction Schedule for RRS Release 1.3 and 1.4 
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        Simulation downtime from 03 September until 09 September for preparation of T7 Release 13 Simulation environment   Sep              
 
 
 
 

Figure 2 – Communication Calendar for RRS Release 1.3 and 1.4 
 
 

The following table gives an overview of the publication timeline for the customer documentation. 
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Release announcement RRS Release 1.3     x            
RRS Release 1.3 Timeline     x           
Participant Simulation Guide Release 1.3     x           
RRS R 1.3 Known Limitations for Simulation     x          
RRS R 1.3 Known Limitations for Production     x           
Updated User Manual (RRS R 1.3)     x           
Release announcement RRS Release 1.4     x           
RRS R 1.4 Known Limitations for Simulation     x          
Participant Simulation Guide Release 1.4     x          
RRS R 1.4 Known Limitations for Production     x          
Updated User Manual (RRS R 1.4)     x          
 Version 1     Version 2 (optional)           

 

 05.08.       RRS Release 1.3 

 

 

Simulation Guide 

28.10.       RRS Release 1.4 Simulation 

Simulation Guide 

16.09.       RRS Release 1.3 Production 

 18.11.        RRS Release 1.4 Production  


